Grantee: South Bend, IN
Grant: B-08-MN-18-0011
April 1, 2012 thru June 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-MN-18-0011 03/23/2009 03/23/2009

Grantee Name: Contract End Date: Review by HUD:
South Bend, IN 03/23/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$4,098,521.00 Active Loir Timmer

Estimated PI/RL Funds:
$120,516.33

Total Budget:
$4,219,037.33

Disasters:

Declaration Number
No Disasters Found

Narratives
Areas of Greatest Need:

The foreclosure and abandonment risk score, developed and provided to grantees by HUD, was created to indicate the level of risk that an
area will have foreclosures and abandonment. It was determined that those census tracts in the City of South Bend with the greatest risk score
(a score of ten), based on the HUD provided data, were in greater need then those areas with a lower risk score. However, South Bend has a
total of 25 census tracts with a risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and
111). So these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential vacancy,
number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided data on the percentage of loans made
between 2004 and 2006 that are high cost by census tract. High cost loans are considered to be loans with an interest rate three percentage
points higher than a benchmark rate (for a first mortgage). Census tracts 30, 5, 21, 27 and 4 were the top five, respectively, for percentage of
high cost loasn. Each census tract had between 61% and 65% of all loans made in the area defined as high cost. In addition, HUD data
included the residential vacancy rate, which was developed based on information from the U.S. Postal Service on addresses that have been
vacant for 90 days or onger, as of June 2008. The top five census tracts for percentage of residential vacancy were 6, 21, 30, 19 and 4
respectively. In census tract 6 and 21, over 35% of all residential units were vacant. The City of South Bend utilized Sheriff Sale data, which
compiled, for the years 2001 - 2007 in the determination of the areas of greatest need. At Sheriff Sale properties that are going through
foreclosure are offically purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures
have occurred in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The remaining top five census
tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred foreclosure data, forecasted foreclosures for 2008 and 2009
were developed (through use of linear regression). These forecasted figures help provide an understanding of where foreclosures will continue
to happen based on the trend from 2001 - 2007. It is anticipated that census tract 6 will remain at the top of the list with 118 foreclosures
forecasted in 2008. The City of South Bend was provided subprime mortgage data from researchers at the University of Notre Dame who are
studying foreclosures in St. Joseph County Indiana. HUD classifies lenders as subprime or not, based on whether it is believed to have
subprime lending practices. The lender of each loan made in the city of South Bend between 2001 and 2006 was compared to the list of HUD
classified subprime lenders and the percentage of total loans made by subprime lenders was determined. Based on the above listed factors,
the tracts were prioritized to determine which areas are in the greatest need. Ranks were added, with equal weight, divided by five to
determine the average rank amongst the criteria then assigned an overall rank (the lowest average rank being the greatest area of need).
Based on this methodology, the greatest area of need is census tract 6, followed by 4, 30, 21 and 5.

Distribution and and Uses of Funds:

The City of South bend examined census tracts based on available information related to the requirements of Section 2301(c)(2) of HERA that
funds be distributed to the areas of greatest need. In determining area of greatest need the City of South Bend examined the areas of greatest
need by looking at: *Area with greatest percentage of home foreclosures by utilizing home foreclosures data. *Area with the highest
percentage of homes financed by subprime mortgage related loans by utilizing percentage of high cost loans data and percentage of subprime
loans data. *and areas identified by the grantee to face a significant rise in the rate of home foreclosure by utilizing forecasted home
foreclosure data and vacancy rate data. In addition, the City used other criteria to determine the location of other areas that had a great need
to foreclosure assistance. These criteria included proximity to the top five areas of need, portions of census tracts that have a high
concentration of foreclosures and ability/capacity to implement projects in an area. Based on the data the areas of greatest need were
identified as census tracts 6, 4, 30, 21 and 5. In addition to these areas, the City identified census tract 19 as an area in greatest need based
on the data and the foreseen likelihood of foreclosures. Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize. There is a concentration of foreclosures in the northwest
corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5. A portion of the funds are required to be spent providing
housing to households whose income do not exceed 50 percent of the area median income. These funds totaling $1,024,630 (which is 25% of
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our allocation) will be used to develop permanent rental apartments for the special needs population; however the partner agency has yet to
be determined for this project. As such the exact location of the facility (s) will be determined based on the needs of the population being
served and the partner agency. The remaining available funds will be spent on a variety of projects in compliance with the Neighborhood

Stabilization Program requirements to address abandoned and foreclosed properties within census tracts 6, 4, 30, 21, 5 and 19.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period

N/A
$0.00
$0.00

$207,583.86
$207,583.86

$0.00
$0.00
$207,583.86
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Required

$0.00
$614,778.15
$409,852.10
$0.00

To Date
$4,098,521.00

$4,098,521.00
$4,098,521.00

$3,928,135.53
$3,678,527.20

$249,608.33
$249,608.33
$3,757,166.24
$0.00

Target
$1,024,630.25

To Date

0.00%
0.00%

$0.00
$0.00
$277,531.67
$277,531.67

Actual

$1,174,631.00
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Overall Progress Narrative:

Two single family homes sold to income-eligible buyers: 1024 W Washington and 714 Van Buren. Construction of
both permanent supportive housing residences is complete; landscaping is underway. A total of six houses remain
on the market for sale. The selling price of four houses has been reduced.

Project Summary

Project #, Project Title

1, Administration
2, Demolition
3, Acquisition/Rehabilitation

4, Acquisition/new const/rehab

This Report Period

Program Funds
Drawdown

$2,655.00
$0.00
$12,785.00
$192,143.86

To Date
Project Funds Program Funds
Budgeted Drawdown
$359,999.00 $245,832.85
$563,891.00 $522,629.00
$900,000.00 $869,913.17
$2,274,631.00 $2,040,152.18
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Near Northwest Neighborhood

Match Contributed

Activity Description:

1 NNN
administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

03/23/2009

Completed Activity Actual End Date:

Responsible Organization:
Near Northwest Neighborhood

Apr 1 thru Jun 30, 2012 To Date
N/A $105,000.00
$0.00 $105,000.00
$0.00 $105,000.00
$0.00 $85,047.13
$0.00 $57,574.26
$0.00 $27,472.87
$0.00 $0.00

$0.00 $57,574.06
$0.00 $57,574.06
$0.00 $0.00

Administration of Neighborhood Stabilization activities

Location Description:
Census Tract 6 South Bend, IN

Activity Progress Narrative:

No admin activity to report this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Habitat for Humanity

Match Contributed

Activity Description:

10 Habitat

Habitat for Humanity

Activity Status:
Under Way
Project Title:

Acquisition/new const/rehab
Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Apr 1 thru Jun 30, 2012 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $0.00

Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Location Description:

Habitat for Humanity is planning on constructing two new homes for low income families. These homes will be constructed in

Census Tract 6.

Activity Progress Narrative:

Activity completed 4th quarter 2011. Habitat will build new construction home at 935 W LaSalle per NSP1 contract with City.
Replatting costs for 935 W LaSalle were paid from City NSP1 Admin.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0

Cumulative Actual Total / Expected

Total
2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount

i
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Grantee Activity Number: 2 SBHF

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A South Bend Heritage Foundation

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $160,000.00

Total Budget $0.00 $160,000.00

Total Obligated $0.00 $160,000.00

Total Funds Drawdown $0.00 $160,000.00
Program Funds Drawdown $0.00 $155,774.05
Program Income Drawdown $0.00 $4,225.95

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $178,784.65

South Bend Heritage Foundation $0.00 $178,784.65
Match Contributed $0.00 $0.00

Activity Description:

Administration of Neighborhood Stabilization Program Activities

Location Description:
Census tracts 19, 20 and 21

Activity Progress Narrative:

No admin activity to report this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
- Not Validated / N

Amount
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Grantee Activity Number: 3 City

Activity Title: administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of South Bend

Overall Apr 1 thru Jun 30, 2012 To Date

Total Projected Budget from All Sources N/A $94,999.00

Total Budget $0.00 $94,999.00

Total Obligated $0.00 $94,999.00

Total Funds Drawdown $2,655.00 $32,484.54
Program Funds Drawdown $2,655.00 $32,484.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,655.00 $32,484.54

City of South Bend $2,655.00 $32,484.54
Match Contributed $0.00 $0.00

Activity Description:

Administration of Neighborhood Stabilization Program subgrantees and activities.

Location Description:
Census tracts 6, 19, 20 and 21

Activity Progress Narrative:

City admin funds were expended to reimburse Habitat for replatting 935 W LaSalle.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

4 NNN
Acquisition/Rehabilitation

Rehabilitation/reconstruction of residential structures

Project Number:

3

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Near Northwest Neighborhood

Match Contributed

Activity Description:

Acquisition and rehabilitation of 3 vacant, abandoned or foreclosed upon homes.

Location Description:

Census tract 6

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:

Near Northwest Neighborhood

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$12,785.00

$12,785.00
$0.00

$0.00
$12,785.00
$12,785.00

$0.00

To Date

$540,000.00
$540,000.00
$540,000.00
$518,407.68

$518,407.68
$0.00

$120,516.33
$518,407.70
$518,407.70

$0.00

714 Van Buren sold to an income-eligible household below 50% AMI. 711 and 715 Cottage Grove sold to income-eligible

buyers in 2011.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1

13

Cumulative Actual Total / Expected
Total
33

Cumulative Actual Total / Expected
Total
33

3/3
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/0 2/0 3/3 100.00
# Owner Households 1 0 1 1/0 2/0 3/3 100.00
Activity Locations
Address City County State Zip Status / Accept
714 Van Buren St South Bend Indiana 46616- Match / N

- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

5 SBHF
Acquisition/Rehabilitation

Rehabilitation/reconstruction of residential structures

Project Number:

3

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

South Bend Heritage Foundation

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
South Bend Heritage Foundation

Apr 1 thru Jun 30, 2012 To Date
N/A $360,000.00
$0.00 $360,000.00
$0.00 $360,000.00
$0.00 $360,000.00
$0.00 $351,505.49
$0.00 $8,494.51
$0.00 $74,644.27
$0.00 $361,952.29
$0.00 $361,952.29
$0.00 $0.00

Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Location Description:
Census tract 19, 20 and 21

Activity Progress Narrative:

121 Chapin sold in 2011. The sale price of 123 Taylor has been reduced to $68,800.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

15

Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
1/2

1/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/2 100.00
0/0 1/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Near Northwest Neighborhood

Match Contributed

Activity Description:

6 NNN

Acquisition/New Const/Rehab

Activity Status:

Under Way

Project Title:

Acquisition/new const/rehab
Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
Near Northwest Neighborhood

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$16,179.38

$16,179.38
$0.00

$0.00
$16,179.38
$16,179.38

$0.00

To Date
$480,000.00
$480,000.00

$480,000.00
$475,388.98

$475,388.98
$0.00

$54,447.73
$531,152.50
$531,152.50

$0.00

Acquisition of vacant land and construction of 1 new house and rehabilitation of 2 vacant abandoned homes for income eligible

household.

Location Description:

Census Tract 6

Activity Progress Narrative:

818 Lindsey has been replatted to combine 1/2 the lot with new construction at 824 Lindsey. The other 1/2 of 818 Lindsey was
combined with 814 Lindsey to create one buildable lot (which is currently vacant). 824 Lindsey is complete and listed for sale at
$107,000. 718 Van Buren is listed for sale at $61,900. Maintenance continues at three vacant lots: 814 Lindsey, 911 Cottage

Grove and 915 Cottage Grove.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

17

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Total
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# of Housing Units 0 1/3
# of Singlefamily Units 0 1/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/3 100.00
# Owner Households 0 0 0 0/0 1/0 1/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

South Bend Heritage Foundation

Match Contributed

Activity Description:

7 SBHF
Acquisition/new const/rehab

Activity Status:

Under Way

Project Title:
Acquisition/new const/rehab
Projected End Date:
03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
South Bend Heritage Foundation

Apr 1 thru Jun 30, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Construction of new house for income eligible household and rehabilitation of 3 vacant homes.
Census tract 19, 20 and 21 in the City of South Bend

Location Description:

Activity Progress Narrative:

1024 W. Washington sold to an income-eligible buyer. Three (3) homes are listed for sale at reduced prices: 802 W LaSalle at

$64,900; 923 W Colfax at $85,700; and 923 W LaSalle at $54,900.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
1 1/4
1 1/4
19

To Date

$620,000.00
$620,000.00
$620,000.00
$620,000.00

$620,000.00
$0.00

$0.00
$620,000.00
$620,000.00

$0.00
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 1/0 1/4 100.00
# Owner Households 0 1 1 0/0 1/0 1/4 100.00
Activity Locations
Address City County State Zip Status / Accept
1024 W. Washington St South Bend Indiana 46616- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

South Bend Heritage Foundation

Match Contributed

Activity Description:

8 SBHF

Acquisition/redevelopment

Activity Status:

Under Way

Project Title:

Acquisition/new const/rehab
Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:

South Bend Heritage Foundation

Apr 1 thru Jun 30, 2012

N/A
$0.00

$0.00
$175,964.48

$175,964.48
$0.00

$0.00
$175,964.48
$175,964.48

$0.00

To Date
$1,024,631.00
$1,024,631.00

$1,024,631.00
$1,004,178.20

$794,763.20
$209,415.00

$0.00
$765,228.50
$765,228.50

$0.00

At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Location Description:

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30,

31, 33,34 or 111.

Activity Progress Narrative:

Construction is complete at both locations; final landscaping is underway. Ownership of 1025 W Jefferson was transferred to
Oaklawn Psychiatric Center. The home houses eight tenants; all eight have signed leases and moved in. Ownership of 907
Cottage Grove has transferred to Logan Community Resources. The home houses seven tenants; all seven have signed

leases and will begin move-in soon.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period
Total
3

This Report Period
Total

21

Cumulative Actual Total / Expected
Total
3/0

Cumulative Actual Total / Expected

Total
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# of Housing Units 3 3/2
# of Singlefamily Units 3 3/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 3 0 3 8/8 0/0 8/8 100.00
# Renter Households 3 0 3 8/8 0/0 8/8 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

2

Projected Start Date:
11/09/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Department of Code Enforcement

Match Contributed

Activity Description:

9 CODE
demolition

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
Department of Code Enforcement

Apr 1 thru Jun 30, 2012 To Date
N/A $563,891.00
$0.00 $563,891.00
$0.00 $563,891.00
$0.00 $522,629.00
$0.00 $522,629.00
$0.00 $0.00

$0.00 $0.00

$0.00 $541,582.00
$0.00 $541,582.00
$0.00 $0.00

demolition of dilapidated structures in areas of greatest need. An amendment to the City of south Bend's Neighborhood
Stabilization program completed in June 2010 added the demolition of commercial and industrial buildings as an allowable
activity in addition to the demolition of residential buildings.

Location Description:

Activity Progress Narrative:

No demolition activity this quarter.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0
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Cumulative Actual Total / Expected
Total
69/60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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